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I. ORGANIZATIONAL AND METHODOLOGICAL SECTION 

 

The purpose of studying the discipline:  

the formation of students' competencies that allow them to successfully apply 

knowledge, skills and abilities in the field of using modern project management technolo-

gies, as well as familiarity with the principles of project activity in their future profession. 

The tasks of studying the discipline:  

- mastering the basic principles of the distribution and differentiation of roles in the team 

during the project development process to achieve maximum efficiency; 

- understanding of accounting technology in solving the tasks of the project activity of 

labor and material resources, the specifics of the limitations of the project in terms of time, cost 

and content;  

- development of skills necessary for participation in the development of the project, for 

the preparation of project documentation, for the public presentation of the results of solving a 

specific task of the project or the project as a whole. 

The place of the discipline in the structure of the BPEP: 

it is implemented as a mandatory discipline within the framework of block B1. 

Disciplines (modules). 

 

Planned learning outcomes for the discipline: 

Competence 

code 

Indicatorsof Competence 

Achievement 
Planned learning outcomes for the disci-

pline 

UC-2 
 

To know: 

- methods of designing a solution to a spe-

cific project task, determining the optimal 

ways to solve it, based on current legal 

regulations and available resources and 

limitations. 

Knows:  

- methods of analyzing the organizational 

structure of the project. 

To be able to: 

- formulate a set of interrelated tasks with-

in the framework of the set goal of the 

work, ensuring its achievement; 

- qualitatively solve specific tasks (re-

search, project, activity) within the speci-

fied time. 

Is able to: 

- to find the necessary information for the 

implementation of project activities; 

- develop the organizational structure of 

the project. 

To possess: 

- skills of determining the expected results 

of solving the set tasks; 

- skills of publicly presenting the results of 

solving the tasks of research, project, activ-

ity. 

Possesses:  

- techniques for developing the project 

structure according to the set goals and 

objectives. 

UC-3 To know: 

- strategies of cooperation to achieve the 

set goal; 

- behavioral characteristics of different 

groups of people with whom he/she 

works/interacts; 

Knows:  

- the main tasks of the project manager 

and the roles of the project team members; 

- principles of conducting project activi-

ties in a team. 
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- assess the consequences of personal ac-

tions and plan a sequence of steps to 

achieve the set result. 

To be able to: 

− define his/her role in the team; 

establish different types of communication 

(educational, business, informal, etc.). 

Is able to: 

- выявлять траектории взаимодействия 

менеджера и команды проекта; 

- разрабатывать принципы внедрения 

проекта согласно поставленным целям 

и задачам. 

To possess: 

- skills of effective interaction with other 

team members, including participation in 

the exchange of information, knowledge 

and experience, in the presentation of the 

results of the team's work. 

Possesses:  

- identify the trajectories of interaction be-

tween the manager and the project team; - 

to develop the principles of project im-

plementation according to the set goals 

and objectives. 

GPC-3 To know: 

- the essence, forms and methods of organ-

izing educational and upbringing activities; 

- modern technologies for organizing joint 

and individual educational and upbringing 

activities, including in the context of an in-

clusive educational process; 

- the basics of psychodiagnostics and the 

main signs of deviations in the develop-

ment of children. 

Knows:  

- internal (corporate) project management 

organization; - the main stages of the pro-

ject development. 

To be able to: 

- correlate the requirements of federal edu-

cational standards with the individual edu-

cational needs of students; 

- organize joint educational and upbringing 

activities; 

- develop and implement individual educa-

tional routes, individual development pro-

grams and individually oriented education-

al programs taking into account the per-

sonal and age characteristics of students. 

Is able to: 

- to carry out project activities by means 

of modern technologies;  

- to carry out the planning and implemen-

tation of project activities using promising 

methods. 

To possess: 

- methods of organizing joint and individu-

al educational and upbringing activities; 

- methods of identifying children with spe-

cial educational needs. 

Possesses:  

- the skills to carry out effective internal 

project activities in the organization;  

- skills in the design of documentation 

based on the results of solving specific 

tasks of the project. 

 

II. THE CONTENT AND SCOPE OF THE DISCIPLINE  

indicating the number of hours allocated for the contact work of students with a 

teacher (by type of study) and for independent work  

 

Full-time education 

 
№ Name of sections and topics Total Classroom classes Ind. 
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Full-time and part-time education (not implemented) 

 

Part-time education (not implemented) 

 

III. EVALUATION MATERIALS FOR THE ONGOING AND 

INTERMEDIATE CERTIFICATION OF STUDENTS IN THE DISCIPLINE 

 

The current certification is carried out in the form of a control work (in a test form). 

 

A typical version of the test work 

In the test form: 

 

1. Choose several options for the correct answer: 

Confirm the correctness of the judgments: 

a) the project is only the introduction of innovations 

b) the project is carried out within the framework of current activities 

c) the project is a solution to problems taking into account available opportunities 

d) the project is a purposeful change in the initial state of a certain system, managed 

by a manager, associated with time and resources 

 

2. Choose one option for the correct answer: 

The sign of legal security characterizes: 

a) registration of interests and regulation of relations of all project participants 

b) the organization of its structure specific to 

п/п LEC PRACT LAB work. 

 Section 1.    Methodological and or-

ganizational foundations of project 

management 

40 10 20  10 

1 Topic 1. Introduction to project man-

agement. Basictermsandconcepts 

8 2 4  2 

2 Topic 2. Organizational structure of the 

project                                        

8 2 4  2 

3 Topic 3. Project Manager and team 12 2 8  2 

4 Topic 4. Internal (corporate) project 

management organization 

12 4 4  4 

 Section 2.    Project planning and 

implementation 

32 8 16  8 

5 Topic 5. Stages of project development 8 2 4  2 

6 Topic 6. Planning and implementation 

of project activities 

12 4 4  4 

7 Topic 7. Projectimplementation 12 2 8  2 

 Test      

 Total for 3 semesters 72 18 36  18 

 includingpracticaltraining      

 Total number of academic hours: 72 18 36  18 
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the project c) the presence of novelty (uniqueness) of the components of the project 

and the presence of novelty (uniqueness) of the entire project as a whole 

d) restrictions imposed on the period of time necessary for the implementation of the 

project itself 

 

3. Choose one correct answer option: 

What is not related to the main features of the "Scale of the project"? 

a) the size of the project itself 

b) the number of its participants 

c) the duration of the project implementation period 

d) the degree of its impact on the outside world  

 

4. Chooseonecorrectanswer: 

The basis of the classification "Project type" means: 

a) classification by complexity  

b) classification by main fields of activity 

c) classification by the nature of the subject area 

d) classification by the duration of the period 

 

5. Select several correct answers: 

The economic factors influencing the project are: 

a) tariffs and taxes    

b) the price level   

c) government support for the project      

d) the development of market infrastructure 

 

6. Choose several correct answers: 

Political factors influencing the project: 

a) political stability     

b) crime rate 

c) inflation rate and currency stability             

d) living conditions and standard of living 

 

7. Choose one correct answer option: 

The infrastructure sector does not form: 

a) engineering support 

c) transport requirements 

b) environmental protection requirements           

d) information support 

 

8. Choose several correct answers: 

The project implementation phase includes: 

a) operational planning of work   

b) coordination of work    
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c) structural work planning    

d) design development 

 

9. Choose one correct answer: 

In the functional structure, the project coordinator: 

a) does not manage resources 

b) manages resources allocated only to the project 

c) manages all resources 

d) ensures the targeted use of resources 

 

10. Choose one correct answer: 

The project structure is used when… 

a) one very large project is being implemented, which requires a lot of time and re-

sources 

b) all resources should be divided only between priority projects 

c) the organization's activities are implemented mainly through projects 

d) a comprehensive program consisting of several projects is being implemented 

 

11. Choose several options for the correct answer: 

Confirm the correctness of judgments: 

a) in the functional and matrix structure, the project manager influences the project 

performers through the head of the organization 

b) in the project structure, the project manager directly influences the performers 

c) in the functional structure, all resources and personnel are at the disposal of func-

tional managers 

d) in the project structure, the head manages resources through functional managers 

 

12. Choose several options for the correct answer: 

The project participants are 

a) the management of the enterprise                                    

b) the project environment  

c) the project team 

d) project resources 

 

13. Choose one correct answer: 

The main participant in project management: 

a) the head of the organization   

b) the customer 

c) the project manager   

d) the investor 

 

14. Select several correct answers 

Choose the two most effective levers for forming a project team: 

a) motivation 



7 

 

b) conflict 

resolution c) responsibility sharing 

d) comfortable working conditions 

 

15. Choose several options for the correct answer: 

The basic functions of the project manager are: 

a) contract management 

b) subject area 

c) cost management   

d) human resource management e 

) project duration 

management g) quality management 

 

16. Choose one correct answer: 

The optimal duration of the project team: 

a) 1 year 

b) 2 years        

c) 3 years    

d) 0.5 years 

 

17. Choose several options for the correct answer: 

The success factors of the team do not include: 

a) the independence of the actions of the team members 

b) work only together with all team members 

c) internal division of labor 

d) solving all problems by joint efforts 

 

18. Choose one correct answer: 

The team leader, as a rule, does not use a work style: 

a) liberal 

b) directive 

c) collegial 

d) all styles 

 

19. Choose one correct answer: 

The project technology in the company is implemented on the basis of: 

a) own developed documents  

b) legislative documents  

c) all-Russian norms and regulations 

d) does not require regulatory documents 

 

20. Select several correct answers 

The responsibility matrix in project management is based on: 

a) the structural model of the project  
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b) functional responsibilities  

c) responsibilities for the implementation of the project 

d) overcoming conflicts in the team 

 

 

Intermediate certification of students is carried out in the form of a test using the fol-

lowing assessment materials: a list of questions for the test. 
  

 

Questions for the test 

(3rd semester, full-time study) 

 

1. Definition of the project. The main approaches to understanding the project  

2. The main features of the project  

3. Types and types of projects 

4. Project Environment 

5. Project participants                                                                                                

6. The concept of the project life cycle 

7. Phases of the project life cycle, their content and sequence 

8. Project management as an activity 

9. Functional and matrix structures of projects 

10. Project, divisional, network structures 

11. Advantages and disadvantages of the main types of organizational structures,   

12. Choosing a project management structure 

13. The role, tasks and functions of the project manager 

14. The concept of a "project team", the principles of its formation 

15. The main stages of the team's life cycle 

16. Functions of the project team members  

17. Interaction of project and functional managers. Conflicts 

18. The concept of a corporate project management system  

19. Regulatory project management system    

20. Subjects of the corporate project management system. The concept of a 

parent organization 

21. Objects of the corporate project management system, separation of 

management functions 

22. Requirements for the creation of a team and the formalization of its activities 

23. Motivation of project participants. 

24. Working methods of the project team 

25. Project Office 

26. Initiation (initial or pre-investment stage) 

27. The essence of planning, its stages, the system of plans  

28. Organization of project implementation, analysis 

29. Change management, project completion stage 

30. Planning the scope of work. The structural plan of the project. 
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31. Project process plan 

32. Time planning in the project 

33. Project resource planning and management. 

34. Project cost planning and management 

35. Strategic management, concept, types 

36. Corporate Strategic Management 

37.Project implementation technology 

38. Problems of project implementation 

 

IV. LIST OF REFERENCES REQUIRED FOR MASTERING THE DISCIPLINE 

 

4.1. Main literature 

 

1. Velikanova, S. S. Fundamentals of project activity : a course of lectures : text-

book : [12+] / S. S. Velikanova. – Moscow : Direct Media, 2022. – 316 p.: ill., schematics, 

table. – Access mode: by subscription. – URL: 

https://biblioclub.ru/index.php?page=book&id=693220 (date of application: 09/02/2024). 

– Bibliogr. in the book – ISBN 978-5-4499-3272-3. – Text : electronic. 

2. Kiselyov, A. A. Project management : textbook : [16+] / A. A. Kiselyov. – Mos-

cow : Direct Media, 2023. – 460 p. : ill., table. – Access mode: by subscription. – URL: 

https://biblioclub.ru/index.php?page=book&id=697955 (date of application: 09/02/2024). 

– Bibliogr.: pp. 439-446. – ISBN 978-5-4499-3517-5. – DOI 10.23681/697955. – Text : 

electronic. 

4.2. Additional literature 

1. Project management : fundamental course : textbook : [16+] / A.V. Alyoshin, V. 

M. Anshin, K. A. Bagrationi [et al.]; edited by V. M. Anshin, O. N. Ilyina. – Moscow : 

Publishing House of the Higher School of Economics, 2022. – 800 p. : ill., table. – (Text-

books of the Higher School of Economics). – Access mode: by subscription. – URL: 

https://biblioclub.ru/index.php?page=book&id=699578 (date of application: 09/02/2024). 

– Bibliogr. in the book – ISBN 978-5-7598-2313-1 (in translation). – ISBN 978-5-7598-

2413-8 (e-book). – DOI 10.17323/978-5-7598-2313-1. – Text : electronic. 

 

 

 

 

 

 

V. LIST OF RESOURCES OF THE INFORMATION AND 

TELECOMMUNICATION NETWORK "INTERNET" REQUIRED 

FOR MASTERING THE DISCIPLINE 

 
№ 

п/п 
Link to the information re-

source 

The name of the development 

in electronic form 
Availability 
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1. https://minfin.gov.ru/ Website of the Ministry of Fi-

nance of the Russian Federa-

tion 

Free access 

2. https://rosstat.gov.ru/ Website of the Federal State 

Statistics Service of the Rus-

sian Federation 

Free access 

 

VI. MODERN PROFESSIONAL DATABASES AND INFORMATION 

REFERENCE SYSTEMS 

 

1.  
www.biblioclub.ru 

 

Electronic library system 

(ELS) University library 

online 

Registration via the university comput-

er. In the future, unlimited individual 

access is provided from any point where 

there is access to the Internet. 

2.  www.elibrary.ru 

Russian information portal 

in the field of science, 

technology, medicine and 

education 

Free access 

 

 

VII. LICENSED AND FREELY DISTRIBUTABLE SOFTWARE 

 

The following licensed and freely distributed software is used in the implementation 

of the academic discipline: 

− Microsoft Windows; 

− Microsoft Office; 

− LibreOffice and others. 

 

VIII. EQUIPMENT AND TECHNICAL TEACHING AIDS REQUIRED FOR 

THE IMPLEMENTATION OF THE EDUCATIONAL PROCESS IN THE DIS-

CIPLINE 

 

Classes are held in classrooms equipped with specialized furniture, including sta-

tionary or portable technical teaching aids (projector, screen, computer/laptop). 

Independent work is carried out in rooms equipped with computers with the ability 

to connect to the Internet and provide access to the electronic information and educational 

environment of the university. 

 


